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Executive Summary      
 
Through March 31, 2018 over $93M, 8.7% of the $1.065B in authorized bond funding, has been expended on project 
planning and construction, across 17 UNC campuses.  WCU’s utility extension in support of their STEM building became the 
first bond project phase to be completed, in January 2018.  ASU’s Health Sciences Building is now approximately 68% 
complete and WSSU’s Sciences Building is at 2% complete.  Additional work phases are under construction on projects at 
UNC Chapel Hill and Greensboro, while NCSU and UNC Charlotte have signed construction contracts with firms now 
mobilizing to begin construction.     
 
At the same time, design progress continues, both on entire building projects and for additional packages at those 
campuses where early site work or other packages are already under construction.   
 

UNC Project Status – At-a-Glance 

Campus/Project 
Advance 
Planning 

Full 
Service 
Design 

Contract 

Schematic 
Design 
(SDs) 

Design 
Development 
Documents 

(DDs) 

Construction 
Documents 
(CDs, any 

phase) 

Under 
Construction 
(any phase) 

Completion 
Date (P-

Projected, A-
Actual) 

ASU      

68% 
Complete 7/5/2018P 

ECU       9/1/2021P 

ECSU       10/4/2019P 

FSU       11/25/2019P 

NCA&T       2/22/2021P 

NCCU       8/16/2021P 

NCSSM       5/20/2021P 

NCSU-Engr       7/9/2020P 

NCSU-Plant Sci       2/11/2022P 

UNCA       6/18/2020P 

UNC-CH-Med 
Ed       1/3/2022P 

UNC-CH-
Vivarium N/A  N/A N/A  

1% 
Complete-
Phase 1A 9/6/2019P 

UNCC       11/22/2020P 

UNCG      

5% 
Complete-
Demo/Site 5/1/2020P 

UNCP       3/12/2021P 

UNCSA-Old Lib       11/4/2019P 

UNCSA-Perf 
Place       7/5/2019P 

UNCW   Combined    10/30/2019P 

WCU      

Utility 
Extension 
Complete 12/1/2021P 

WSSU      

2% 
Complete 12/5/2019P 
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Details on each project’s funding, cash flow, and progress follow below.  Questions on the report may be directed to Will 
Johnson, Associate Vice President for Finance and Capital Planning, the UNC System Office, 140 Friday Center Drive, Chapel 
Hill, NC 27517, or via e-mail to wcjohnson@northcarolina.edu, or phone 919-962-4611.        
 

Understanding the Report 
 
The following notes are provided as an aid to reading and understanding the project details provided from the Interscope 
system. 
 
SCO ID# - Separate identifying numbers are shown for each contract applicable to a project.  This includes contracts with 
the project’s designer of record whose work will result in the new building or renovation, firms who perform special 
inspection or commissioning services, and the contractors who will ultimately construct the project.  In the interest of 
transparency, all contracts are listed.  This will result in a lengthening list over the life of reporting on the bond projects.  
Additional SCO ID#s, reflecting separate designer submissions for review (such as an early site package), under a single 
design contract are not listed individually.   
 
Additional funding/Additional projects – In some cases, additional funding is contributed to the bond project which may 
either aid in addressing the defined scope of the project or provide for a related, supporting project, such as parking or 
infrastructure, which is incorporated for more cost effective and efficient project management and construction 
coordination.  Separate funding sources and amounts are identified, as are separate projects where applicable.  Only 
projects which include bond funding in any amount are reported.  These additional funding amounts may change as plans 
develop.   
 
Schedule/Cash Flow – Schedule and cash flow are updated monthly and reported quarterly.  Schedules, along with their 
related cash flows, were established early in 2016 and set as a “baseline” effective July 1, 2016 to designate the starting line 
for the program.  Dates for this initial schedule are listed under the schedule column heading “Original,” while the latest 
schedule is reflected under the “Revised” column.     
 
Schedules are updated based on information obtained throughout the design and construction process.  A new baseline 
project schedule is established for each project as it reaches the stage where schematic design documents are approved, as 
information from designers and CM at Risk firms informs project planning, affecting both schedule and cash flow.  The 
“Original” column heading is updated to read “Baseline Schedule – Date” for projects which have reached this milestone.  
New baseline schedules will not be established for ASU, whose project is already under construction, or WSSU, whose 
project is already past this design stage.  WSSU’s project was designed previously, but held for construction funding and so 
subject to redesign.   
 
Because cash flow is related to project activity, the expected flow of expenditures adjusts as schedules change.  The column 
headings regarding cash flow (“Original Cash Flow Estimate” and “Current Cash Flow Estimate”) are the cash flow 
counterparts for the “Original” and “Revised” schedule column headings.  These cash flow headings are also updated to 
reflect the establishment of new baselines (“Baseline Cash Flow Estimate (New Baseline effective date)” and “Revised”) as 
appropriate.  To maintain focus on the bond activity, project schedule information is provided only for projects involving 
bond funding.       
 
Design Contract Type/Status – There are a number of design activities required in the life of a project denoted by different 
design contract types.  For example, “Letter Agreement (Sustainable Energy Programming)” describes the design work to 
address compliance with G.S. 143-135.35-40 requiring energy cost analysis as part of the programming and advance 
planning submittals, while “Standard Design Contract” identifies the agreement under which the full design for the project 
will be prepared.  Additional contracts for commissioning, geotechnical services, and special inspections may be shown as 
appropriate.  Status indicates if the contract has been executed and is in force (“Active”) or in some stage of preparation 
and execution (“Creating” or “Created-Not Signed”).   

mailto:wcjohnson@northcarolina.edu
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Construction Start (Notice to Proceed) – Notice to proceed is a written notification to the contractor from the designer, that 
specifies the start date under a construction contract.  This is the date on which the contractor may take charge of the site 
and begin mobilizing, including setting up any construction trailer(s) and fencing.  The number of days the contract calls for 
to completion of the project are added to this starting date to calculate the contract completion date. 
 
Estimated Completion (Contract Completion) – Because there is no contract completion date until a contract is in place, an 
estimated completion date is included in this report, based on the expected occupancy of the project as reflected in campus 
project schedules, until such time as a construction contract is executed.  Once a contract is in place, the projected 
completion date, per the contract documents, is reported.  Should weather delays or other changes affect the contractual 
completion date, it is updated with the current date being reported each quarter. 
 
Final Acceptance – The State Construction Office performs a final inspection and accepts the project on behalf of the State 
of North Carolina, once any final discrepancies (punch list items) have been addressed by the contractor.     
 
Final Approval – Last Step of Closeout Process – A project may not be truly completed until related documentation is on file.  
This includes items such as the field marked-up drawings from the contractor reflecting the actual installed conditions, in 
addition to the final electronic drawings of the designer, all maintenance and operating manuals, and designer certifications 
that the project was executed as designed.  SCO’s approval of this final report is the basis for reporting of this milestone.  
Post-occupancy energy evaluations under G.S. 143-135.37 require an assessment of energy and water usage performance 
after a year of operation and final closing of the project in its entirety does not occur until those assessments are 
completed.     
 
For greater understanding, additional information regarding design and construction processes and procedures may be 
obtained from the State Construction Office manual at https://ncadmin.nc.gov/document/construction-manual. 
  

https://ncadmin.nc.gov/document/construction-manual
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Agency Program Authorization Bond Funding  
Bond % of 

Total Funds 

Appalachian State 
University 

[41330-301] - Health Sciences Building - 
Advance Planning* 

46630-301 70,000,000 88 

East Carolina University 
2016 Connect NC Bond - Life Sciences and 
Biotechnology Building 

46636-301 90,000,000 95 

Elizabeth City State 
University 

2016 Connect NC Bond - Moore Hall Building 
Renovation and G.R. Little Library Building 
Renovation 

46633-301 13,000,000 100 

Fayetteville State 
University 

2016 Connect NC Bond - Lyons Science 
Building Renovation 

46634-301 10,000,000 100 

NC A & T State 
University 

2016 Connect NC Bond - Engineering Building 46637-301 90,000,000 100 

NC Central University 2016 Connect NC Bond - Business School 46635-301 30,000,000 100 

NC School of Science & 
Math 

2016 Connect NC Bond - N.C. School of 
Technology and Engineering 

46619-301 58,000,000 100 

NC State University 
Engineering Building Oval and Campus 
Infrastructure* 

46624-301 75,000,000 56 

NC State University Plant Sciences Building* 46624-302 85,000,000 53 

UNC Asheville 
2016 Connect NC Bond - Owen and 
Carmichael Hall Renovations 

46627-301 21,100,000 100 

UNC Chapel Hill 
2016 Connect NC Bond - Medical Education 
Building Replacement 

46623-301 68,000,000 68 

UNC Charlotte 2016 Connect NC Bond - Sciences Building 46626-301 90,000,000 89 

UNC Greensboro 
2016 Connect NC Bond - Nursing and 
Instructional Building 

46625-301 105,000,000 100 

UNC Pembroke 2016 Connect NC Bond - Business School 46631-301 23,000,000 100 

UNC School of the Arts 2016 Connect NC Bond - Old Library 
Renovation 

46638-301 8,000,000 100 

UNC School of the Arts 2016 Connect NC Bond - Performance Place 
Renovation 

46638-302 2,900,000 33 

UNC Wilmington 
2016 Connect NC Bond - Allied Health/Human 
Services/Nursing Building 

46628-301 66,000,000 100 

Western Carolina 
University 

2016 Connect NC Bond - Science/STEM 
Building 

46629-301 110,000,000 100 

Winston-Salem State 
University 

[40732-301] - Science and General Office 
Building* 

46632-301 50,000,000 94 
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TOTAL 19 Program(s)  1,065,000,000 

*These items are titled differently because they were initiated under separate capital authorizations prior to the passage of 
the bond. 
 
Total Cash flow for all Authorizations: 
 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 3/31/2018 

2016-2017 72,967,014 23,333,542 23,333,542 

2017-2018 144,213,154 

 

100,389,161 69,717,543 

2018-2019 293,594,199 212,543,070 0 

2019-2020 355,4347,806 359,349,445 0 

2020-2021 190,647,936 306,418,296 0 

2021-2022 7,823,814 48,786,018 0 

2022-2023 316,077 14,180,468 0 

2023-2024 0 

 

0 0 

Total 1,065,000,000 1,065,000,000 93,051,085 
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Department:  Educational Institutions (Universities)   

Agency:  Appalachian State University   

Program Name:  [41330-301] - Health Sciences Building - Advance Planning Program ID:  11770 

 

Fund Source Authorization Allocation 

General Fund 41330-301 5,000,000 

Non-General Fund 46730-301 5,000,000 

State Debt 46630-301 70,000,000 

Total  80,000,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 3/31/2018 

2016-2017 34,397,692 14,363,387 14,363,387 

2017-2018 33,382,873 40,247,001 32,499,819 

2018-2019 2,219,435 15,365,847 0 

2019-2020 0 23,765 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 70,000,000 70,000,000 46,863,206 

 

Project ID: 10604 

Name: College of Health Sciences Complex 

Description: Increasing statewide demand for health professionals to serve an aging population has led to a 

growing need for degree-granting programs in Nursing and Allied Health professions in western 

North Carolina.  In keeping with the goal of educating more health care professionals through inter-

professional education, this project will provide a 203,000 square-foot facility for the academic and 

service outreach programs in the Beaver College of Health Sciences, which is the second largest and 

fastest growing college at Appalachian.  This facility will be home to new and the existing 14 

undergraduate and graduate degree granting programs in areas including Nursing, Nutrition and 

Dietetics, Public Health Promotion, Social Work, Communication Sciences and Disorders, Health Care 

Management, Exercise Science and Athletic Training. In addition, the building will house the Blue 

Cross Blue Shield of NC Institute for Health and Human Services and the Physician Assistant Program 

-- an innovative partnership with Appalachian State University and the Wake Forest School of 
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Medicine.  This building, will greatly expand the volume and quality of facilities available for 

education, research, and public service for the University.  The new space will enable the University 

to meet the enrollment growth demands of its fastest growing college and free up badly needed 

space in the center of campus to support other growing academic programs. 

SCO ID#: 13-10604-01A 

Package: College of Health Sciences Adv Planning 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the new College of Health Sciences Complex 

Package Status: Review Only      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

 

SCO ID#: 13-10604-02 and 02A 

Package: College of Health Sciences **CMR Contract** 

Description: 203,000 SF College of Health Sciences Building for the College of Health Sciences Complex 

(includes site work for complete 9 acre complex to include 203,000 SF College of Health Sciences 

Building and future 63,000 SF Medical Office Building) 
Package Status: Under Construction     68% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

 

 

 

 

 

SCO ID#: 13-10604-02C  CM at Risk Preconstruction Services 

SCO ID#: 13-10604-02E  AV Equipment Package 

SCO ID#: 13-10604-03  Commissioning 

 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval) Activities occurred  

Design Development Approved by SCO (Final Approval) prior to passage 9/2/2015 

Construction Documents Approved by SCO (Final Approval) and baselining of bond 4/29/2016 

Final Documents Approved by SCO (Final Approval) program schedules 6/28/2016 

Approved for Bid   6/28/2016 

Construction Start (Notice to Proceed) 7/15/2016 7/15/2016 7/15/2016 

Estimated Completion (Contract Completion) 7/15/2018 7/5/2018 

 

 

Final Acceptance 10/1/2018 12/24/2018  

Final Approval - Last step of Closeout process 10/11/2019 

 

1/6/2020  
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Department:  Educational Institutions (Universities)   

Agency:  East Carolina University   

Program Name:  2016 Connect NC Bond - Life Sciences and Biotechnology Building Program ID:  12518 

 

Fund Source Authorization Allocation 

Non-General Fund 46636-301 5,050,000 

State Debt 46636-301 90,000,000 

Total  95,050,000 

 

Bond Funds Cash 

Flow 

Baseline Cash Flow Estimate 

(New Baseline effective 12/1/2017) 

 

Current Cash Flow Estimate 
Actual Cash Flow through 

3/31/2018 

2016-2017 358,052 358,052 358,052 

2017-2018 6,341,100 3,498,689 2,246,433 

2018-2019 2,629,545 5,922,906 0 

2019-2020 17,044,298 34,809,541 0 

2020-2021 60,291,358 43,427,096 0 

2021-2022 3,330,349 1,976,520 0 

2022-2023 5,298 7,196 0 

2023-2024 0 0 0 

Total 90,000,000 90,000,000 2,604,485 

 

Project ID: 14389 

Name: Life Sciences and Biotechnology Building 

Description: The ECU Life Sciences and Biotechnology Building will house interdisciplinary programs that involve 

external partners, faculty, and students in the fields of biology, chemistry, and biomedical/process 

engineering. The building will be located in ECU’s Millennial designated area on 10th Street.  The 

project will construct state-of-the-art classrooms, laboratories, offices, and support spaces that will 

provide for a more direct interface between the University community and regional partners.  This 

new science facility will provide the state-of-the-art science facilities needed to attract top-quality 

faculty in applied research; increase student access to modern science education; and facilitate the 

application, translation, and communication of scientific research and scholarship to broader 

audiences. This building will create opportunities for partnerships and discovery with our local 
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industry partners; provide for research programs that will be globally competitive; and produce 

higher-skilled graduates that will be able to compete successfully in the global workplace. 

SCO ID#: 16-14389-01A 

Package: Life Sciences and Biotechnology Building (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 140,000 GSF Life Sciences and Biotechnology Building 

project 

Package Status: Approved       

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

 

 
SCO ID#: 16-14389-02A 

Package: Life Sciences and Biotechnology Building 

Description: Life Sciences and Biotechnology Building (141,500 SF), Parking Deck (511 Spaces), and Chilled 

Water and Electrical Ductbank 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-14389-03  Commissioning 

 

Project Milestone 

Baseline 

Schedule-

12/1/2017 

Revised 

Schedule 
Actual 

Schematic Design Approved by SCO (Final Approval) 11/17/2017 12/11/2017 11/17/2017 

Design Development Approved by SCO (Final Approval) 7/9/2018 4/4/2018  

Construction Documents Approved by SCO (Final Approval) 7/15/2019 12/19/2018  

Final Documents Approved by SCO (Final Approval) 7/15/2019 12/19/2018  

Approved for Bid 7/15/2019 12/19/2018  

Construction Start (Notice to Proceed) 10/7/2019 4/11/2019  

Estimated Completion (Contract Completion) 10/29/2021 9/1/2021  

Final Acceptance 10/29/2021 9/1/2022  

Final Approval - Last step of Closeout process 3/3/2022 3/31/2022  
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Department:  Educational Institutions (Universities)   

Agency:  Elizabeth City State University   

Program Name:  
2016 Connect NC Bond - Moore Hall Building Renovation and G.R. Little 

Library Building Renovation 
Program ID:  12519 

 

Fund Source Authorization Allocation 

State Debt 46633-301 8,500,000 

State Debt 46633-302 4,500,000 

Total  13,000,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 3/31/2018 

2016-2017 547,500 0 0 

2017-2018 3,348,450 860,278 450,171 

2018-2019 9,104,050 7,607,328 0 

2019-2020 0 4,532,394 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 13,000,000 13,000,000 450,171 

 

Project ID: 14387 

Name: Moore Hall Renovation and G. R. Little Library Renovation 

Description: Moore Hall is a two-story brick academic building hosting the Department of General Studies and 

Extended Learning and the Department of Social and Behavioral Sciences. The building has 15 labs 

and classrooms and 48 faculty and staff offices.  The last interior renovation of Moore Hall (excluding 

the auditorium), consisting of new carpet and paint, was completed in 1999.  Since this time, the 

building has suffered from numerous leaks, termite damage and little maintenance.  All flooring, 

underlayment, paint, and ceilings require renovation.  The elevator, installed in 1987, needs to be 

upgraded.  Window and door seals, installed in 1987, have failed and need replacement.  The fire 

alarm system has been redesigned but has not been funded for construction.  The electrical service 

panels need to be upgraded.  A majority of all freshman-required general education classes are 

taught in Moore Hall resulting in it being the most utilized academic building on campus.  This project 

will revitalize the classroom, lab and office spaces, as well as the building envelope, providing a 

comfortable student environment supporting retention and recruitment efforts.  The G.R. Little 



Joint Legislative Oversight Committee on Capital Improvements 

                     Quarterly Connect NC Bond Report 

                                     April 1, 2018 

 

Prepared: 3/23/2018 9:47:18 AM Page: 11 

Library renovation will repair the building envelope and refurbish the HVAC system to properly 

regulate the temperature and humidity of the building.  All spaces will receive finish upgrades 

providing a central academic area for research, meetings and studying meeting the expectations of 

our students. 

SCO ID#: 16-14387-01A 

Package: Moore Hall Renovation (ADV) and G. R. Little Library Renovation (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for renovation of Moore Hall and renovation of G. R. Little Library 

Package Status: Complete      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

SCO ID#: 16-14387-02 and 02A/B  CM at Risk Preconstruction Services 

Package: Moore Hall & Little Library Renovation ***Pre Con SVCS*** 

Description: Moore Hall Renovation and G. R. Little Library Renovation 

Package Status: Under design 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval) 8/25/2017 5/31/2018  

Design Development Approved by SCO (Final Approval) 3/10/2017 6/1/2018  

Construction Documents Approved by SCO (Final Approval) 6/12/2018 10/19/2018  

Final Documents Approved by SCO (Final Approval) 6/12/2018 10/19/2018  

Approved for Bid 6/12/2018 10/19/2018  

Construction Start (Notice to Proceed) 8/23/2018 

 

1/1/2019  

Estimated Completion (Contract Completion) 5/7/2019 

 

10/4/2019 

 

 

Final Acceptance 5/7/2019 10/4/2019  

Final Approval - Last step of Closeout process 5/15/2019 10/14/2019 
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Department:  Educational Institutions (Universities)   

Agency:  Fayetteville State University   

Program Name:  2016 Connect NC Bond - Lyons Science Building Renovation Program ID:  12521 

 

Fund Source Authorization Allocation 

State Debt 46634-301 10,000,000 

Total  10,000,000 

 

Bond Funds Cash 

Flow 

Baseline Cash Flow Estimate  

(New Baseline effective 

12/1/2017) Estimate 

Current Cash Flow 

Estimate 

Actual Cash Flow through 

3/31/2018 

2016-2017 104,828 104,828 104,828 

2017-2018 786,923 404,278 354,053 

2018-2019 7,583,342 4,727,380 0 

2019-2020 1,491,705 4,730,312 0 

2020-2021 33,202 33,202 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 10,000,000 10,000,000 458,881 

 

Project ID: 15473 

Name: Lyons Science Building Renovation 

Description: The existing Lyons Science Building has undergone a comprehensive study to determine the best use 

of its space based on the current and future needs of the university. The three-story building houses 

various science departments, history and government, geology and GIS Lab. There is a planetarium, a 

microprobe lab, aquarium, and an observatory located in this facility.  The renovation will upgrade 

technology, equipment and furnishings in all of these areas as well as re-purposing space to meet 

current program needs.  This renovation will create much needed faculty and staff offices, as well as 

general classroom space. This will also be an opportunity to address the building’s outdated heating, 

ventilation, and air-conditioning systems, code deficiencies and ADA compliance, as well as providing 

a much more efficient building envelope. 

SCO ID#: 16-15473-01A 

Package: Lyons Science Building Renov (ADV) & (Pre-Construction Services Agreement) 
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Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the renovation of the 77,000 SF Lyons Science Building 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

 

SCO ID#: 16-15473-02 and 02A 

Package: Lyons Science Building ***CMR Contract*** 

Description: Lyons Science Building Renovation (77,000 SF) 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

 

 

 

SCO ID#: 16-15473-03A  Commissioning 

 

Project Milestone 
Baseline Schedule 

– 12/1/2017 

Revised 

Schedule 
Actual 

Schematic Design Approved by SCO (Final Approval) 9/5/2017 9/5/2017 9/5/2017 

Design Development Approved by SCO (Final Approval) 2/1/2018 5/7/2018  

Construction Documents Approved by SCO (Final Approval) 7/9/2018 10/10/2018  

Final Documents Approved by SCO (Final Approval) 7/9/2018 10/10/2018  

Approved for Bid 7/9/2018 10/10/2018  

Construction Start (Notice to Proceed) 8/22/2018 11/23/2018  

Estimated Completion (Contract Completion) 8/22/2018 11/25/2019  

Final Acceptance 8/22/2019 11/25/2019  

Final Approval - Last step of Closeout process 9/25/2019 12/26/2019  
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Department:  Educational Institutions (Universities)   

Agency:  NC A & T State University   

Program Name:  2016 Connect NC Bond - Engineering Building Program ID:  12522 

 

Fund Source Authorization Allocation 

State Debt 46637-301 90,000,000 

Total  90,000,000 

 

Bond Funds Cash 

Flow 

Baseline Cash Flow Estimate  

(New Baseline effective 9/1/2017) 

Current Cash Flow 

Estimate 

Actual Cash Flow through 

3/31/2018 

2016-2017 412,210 412,210 412,210 

2017-2018 6,226,659 4,799,979 3,374,341 

2018-2019 10,918,704 7,766,772 0 

2019-2020 39,826,043 36,265,936 0 

2020-2021 32,616,384 40,755,104 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 90,000,000 90,000,000 3,786,551 

 

Project ID: 15521 

Name: Engineering Research and Innovation Complex (ERIC) 

Description: North Carolina A&T State University is planning for a New College of Engineering Facility that will be 

located on campus.  As an extension of the College of Engineering, a new Engineering and Research 

Center is proposed to house and support new programs and research in the areas of bio-engineering 

and general science programs currently located in other campus facilities that will be needed to 

support the new programs.  Research labs, instructional classrooms, faculty and graduate offices and 

necessary ancillary spaces required to support the complex is scoped in the facility. 

SCO ID#: 16-15521-01A 

Package: Engineering Building (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 150,000 SF Engineering Building project 

Package Status: Complete      
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Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

SCO ID#: 16-15521-02 and 02A 

Package: Engineering Research and Innovation Complex (Pre-Con Svcs) 

Description: Engineering Research and Innovation Complex (130,000 SF) 

Package Status: Approved for Award      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15521-03A  Commissioning 

 
 

Project Milestone 
Baseline  Schedule 

– 9/1/2017 
Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 6/28/2017 6/28/2017 6/28/2017 

Design Development Approved by SCO (Final Approval) 1/3/2018 3/21/2018 2/13/2018 

Construction Documents Approved by SCO (Final Approval) 8/8/2018 8/14/2018*  

Final Documents Approved by SCO (Final Approval) 8/8/2018 8/14/2018*  

Approved for Bid 8/8/2018 8/14/2018*  

Construction Start (Notice to Proceed) 12/19/2018 1/3/2019*  

Estimated Completion (Contract Completion) 1/20/2021 2/22/2021  

Final Acceptance 3/24/2021 4/23/2021  

Final Approval - Last step of Closeout process 5/12/2021 6/11/2021  

*There are two phases within this schedule; dates shown are the latest (last) date reported within the listed work stage. 
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Department:  Educational Institutions (Universities)   

Agency:  NC Central University   

Program Name:  2016 Connect NC Bond - Business School Program ID:  12523 

 

Fund Source Authorization Allocation 

State Debt 46635-301 30,000,000 

Total  30,000,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 3/31/2018 

2016-2017 928,361 0 0 

2017-2018 1,004,317 285,400 164,352 

2018-2019 2,314,927 1,926,542 0 

2019-2020 11,307,226 5,779,301 0 

2020-2021 14,123,916 17,312,937 0 

2021-2022 321,253 4,695,820 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 30,000,000 30,000,000 164,352 

 

Project ID: 15500 

Name: School of Business Building 

Description: This project will provide a new 86,200 square-foot facility that will accommodate the expanding 

needs for increased classroom, teaching lab and administrative space for NCCU’s School of Business. 

With a focus on experiential learning, technology integration, business partnering and community 

service, the School of Business, through its undergraduate and MBA programs and other Executive 

Education Programs, will benefit from an updated academic facility that provides the latest advances 

in distance learning, audio-visual and smart classroom technology. The experiential education 

opportunities for students in the Hospitality and Tourism Program have unlimited potential for 

heightening their exposure in a setting that provides for both the educational and practical aspects 

of the industry, close-at-hand. 

SCO ID#: 16-15500-01A 

Package: School of Business Building (ADV) - Pre-Con 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 86,200 SF School of Business Building project 
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Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#: 16-15500-02A 

Package: School of Business Building 

Description: School of Business Building (50,000-52,000 SF) 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: RFP 

 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 10/26/2017 9/26/2018  

Design Development Approved by SCO (Final Approval) 5/11/2018 2/19/2019  

Construction Documents Approved by SCO (Final Approval) 3/22/2019 10/21/2019  

Final Documents Approved by SCO (Final Approval) 3/22/2019 10/21/2019  

Approved for Bid 3/22/2019 10/21/2019  

Construction Start (Notice to Proceed) 5/3/2019 12/2/2019  

Estimated Completion (Contract Completion) 4/13/2021 8/16/2021  

Final Acceptance 4/13/2021 8/16/2021  

Final Approval - Last step of Closeout process 4/18/2022 

 

11/15/2021  
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Department:  Educational Institutions (Universities)   

Agency:  NC School Of Science & Math   

Program Name:  2016 Connect NC Bond - N.C. School of Technology and Engineering Program ID:  12537 

 

Fund Source Authorization Allocation 

State Debt 46619-301 58,000,000 

Total  58,000,000 

 

Bond Funds Cash 

Flow 
Original Cash Flow Estimate* Current Cash Flow Estimate 

Actual Cash Flow through 

3/31/2018 

2016-2017 3,383,332 36,445 36,445 

2017-2018 9,183,335 1,571,422 1,433,005 

2018-2019 14,983,334 2,046,805 0 

2019-2020 17,400,000 7,762,499 0 

2020-2021 10,633,333 44,064,191 0 

2021-2022 2,416,666 2,518,638 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 58,000,000 58,000,000 1,469,450 

*This cash flow is based on the first schedule developed for this project as described below under the Project Milestones 
table. 
 

Project ID: 14368 

Name: NC School of Science and Mathematics - Western Campus 

Description: Each year, hundreds of well-qualified NC students are denied admission to programs of the North 

Carolina School of Science and Mathematics (NCSSM). Opened in 1980, NCSSM was our nation’s first 

public residential school to award diplomas for a specialized secondary education in science, 

technology, engineering and mathematics (STEM), and has since developed equally unique online 

and video conferencing offerings for part-time students statewide. In an effort to increase STEM 

education opportunities for our state’s many talented students, the NC Connect Bond referendum 

passed in March of 2016, authorized the expenditure of $58,000,000 to expand NCSSM by opening a 

campus in Burke County. Preliminary feasibility studies indicate up to 300 students may be 

accommodated for this capital investment, depending on final site selection and other factors. 

Advanced program and project planning is slated to begin FY 16-17, and assuming best case planning 
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appropriations, bond fund availability, design and construction scenarios, a new campus may open 

for operation by the Fall of 2020 or 2021. 

SCO ID#: 16-14368-01A 

Package: NC School Of Science & Math - Western Campus (Programming & ADV) 

Description: Owner needs the services of an Architect for providing Programming services for the “NC School 

of Science and Mathematics - Western Campus” project to be located in Morganton 

Package Status: Complete      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

SCO ID#: 16-14368-02 and 02A 

Package: NC School of Science and Mathematics - Western Campus - Pre-Con 

Description: NC School of Science and Mathematics - Western Campus 

Package Status: Under Design 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Creating 

 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval) 4/27/2018 6/15/2018  

Design Development Approved by SCO (Final Approval) 10/30/2018 12/18/2018  

Construction Documents Approved by SCO (Final Approval) 5/31/2019 7/19/2019  

Final Documents Approved by SCO (Final Approval) 5/31/2019 7/19/2019  

Approved for Bid 5/31/2019 7/19/2019  

Construction Start (Notice to Proceed) 8/1/2019 9/19/2019  

Estimated Completion (Contract Completion) 4/1/2021 5/20/2021  

Final Acceptance 4/1/2021 5/20/2021  

Final Approval - Last step of Closeout process 7/8/2021 8/26/2021  

The “Original Schedule” effective 9/1/2017, was the first to be developed for this project and will be reported as such until a 

revised “baseline” is established, following approval of the schematic design documents by SCO. 
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Department:  Educational Institutions (Universities)   

Agency:  NC State University   

Program Name:  Engineering Building Oval and Campus Infrastructure Program ID:  12199 

 

Fund Source Authorization Allocation 

General Fund 41524-313 1,000,000 

General Fund 41624-304 1,000,000 

Non-General Fund 41524-313 1,970,487 

Non-State Debt 41524-313 55,931,899 

State Debt 46624-301 75,000,000 

Total  134,902,386 

 

Bond Funds 

Cash Flow 

Baseline Cash Flow Estimate  

(New Baseline effective 9/1/2017) Estimate 
Current Cash Flow Estimate 

Actual 

Cash Flow 

through 

3/31/2018 
2016-2017 550,666 550,666 550,666 

2017-2018 10,324,694 13,220,769 4,872,533 

2018-2019 47,333,709 39,754,828 0 

2019-2020 16,790,931 21,473,736 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 75,000,000 75,000,000 5,423,199 

Project ID: 12551 

Name: Engineering Building Oval 

Description: This new building for the College of Engineering provides 227,000 gross square feet for the Fitts 

Department of Industrial and Systems Engineering, the Department of Civil, Construction, and 

Environmental Engineering, and the College of Engineering Administration. The total project cost of 

$154M will be split-funded with $77M in appropriated funds and $77M in non-appropriated funds. The 

facility will include reconfigurable laboratories that provide flexibility for changing research initiatives; 

new classrooms and class laboratories with the latest technology; and office suites that encourage 

interaction between faculty, staff and administrators. Campus infrastructure and new structured parking 

are included. The project fulfills the university decision made in the mid-1990's to move the College of 
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Engineering to Centennial Campus thus allowing existing outdated buildings vacated by Engineering to 

be renovated to address growth in other colleges. This fourth Engineering building completes the move 

of eight of the nine Engineering departments as well as the college administration to Centennial 

Campus. The project fulfills the vision of the 2014 NC State University physical master plan, A Campus of 

Neighborhoods and Paths, and is guided by The Pathway to the Future, NC State University 2011-2020 

Strategic Plan, Goal #1: Enhance the Success of our Students through Educational Innovation, and Goal 

#2: Enhance Scholarship and Research by Investing in Faculty and Infrastructure. This project is 

consistent with the university's 2020 enrollment targets. 

SCO ID#: 15-12551-01A 

Package: Engineering Building Oval (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 230,000 SF Engineering Building Oval project 

Package Status: Complete      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

 

 
SCO ID#: 15-12551-02  Building Standard Desgin Contract              Status:  Active 

SCO ID#: 15-12551-02A  CM at Risk Preconstruction Services 

SCO ID#: 15-12551-02B  CMR Contract  
 

 

 

 

 02B2 Early Site Package                                                         Status:  Under Construction 

SCO ID#: 15-12551-03A  Geotechnical Services 

SCO ID#: 15-12551-04A  Commissioning 

Project Milestone 
Baseline Schedule 

 – 9/1/2017* 
Revised Schedule* Actual 

Schematic Design Approved by SCO (Final Approval) 3/14/2017 4/3/2017 3/14/2017 

Design Development Approved by SCO (Final Approval) 8/18/2017 8/18/2017 8/18/2017 

Construction Documents Approved by SCO (Final Approval) 5/1/2018* 5/18/2018*  

Final Documents Approved by SCO (Final Approval) 5/1/2018* 5/18/2018*  

Approved for Bid 5/1/2018* 5/18/2018*  

Construction Start (Notice to Proceed) 5/17/2018* 2/5/2018  

Estimated Completion (Contract Completion) 6/8/2020 7/9/2020  

Final Acceptance 2/15/2021 3/18/2021  

Final Approval - Last step of Closeout process 3/15/2021 4/15/2021  

*Schedule includes multiple phases.  Dates identified by asterisk are for the building itself.  Site work and early structural 
work begin prior to these dates. 
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Department:  Educational Institutions (Universities)   

Agency:  NC State University   

Program Name:  Plant Sciences Building Program ID:  12200 

 

Fund Source Authorization Allocation 

Non-General Fund 41524-314 58,462,846 

Non-State Debt 41624-301 16,200,000 

State Debt 46624-302 85,000,000 

Total  159,662,846 

 

Bond Funds Cash 

Flow 

Baseline Cash Flow Estimate  

(New Baseline effective 3/1/2018) 
Current Cash Flow Estimate 

Actual Cash Flow through 

3/31/2018 

2016-2017 0 0 0 

2017-2018 0 0 0 

2018-2019 1,017,387 1,017,387 0 

2019-2020 15,025,552 15,025,552 0 

2020-2021 28,644,641 28,644,641 0 

2021-2022 26,201,652 26,201,652 0 

2022-2023 14,110,768 14,110,768 0 

2023-2024 0 0 0 

Total 85,000,000 85,000,000 0 

Project ID: 15471 

Name: Plant Sciences Building 

Description: This new interdisciplinary building (199,000 gross square feet) for the Plant Sciences will bring 

together top talent in a spectrum of disciplines to develop innovative plant sciences solutions. The 

total project cost of $160.2M will be split funded with $85M in appropriated funds and $75.2M in 

non-appropriated funds. The facility includes 180,000 gross square feet of project-based laboratory 

suites, corporate and entrepreneurship suites (18,000 GSF), growth chambers/incubator space, office 

and flexible seminar suites, as well as 19,000 gross square feet of BSL2 and BSL3 rooftop greenhouse 

space and bio-containment areas. The project will provide improvements to campus infrastructure 

and new structured parking. NC State has one of the strongest foundations of plant sciences research 

in the world. Given the economic trends in agribusiness, this premier facility will impact nearly every 

sector of business involved in food production in our state. The project fulfills the vision of the 2014 

NC State University physical master plan, A Campus of Neighborhoods and Paths, and is guided by 
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The Pathway to the Future, NC State University 2011-2020 Strategic Plan, Goal #2: Enhance 

Scholarship and Research by Investing in Faculty and Infrastructure, and Goal #3: Enhance 

Interdisciplinary Scholarship to Address the Grand Challenges of Society. 

SCO ID#: 16-15471-01A 

Package: Plant Sciences Building (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 199,000 GSF Plant Sciences Building project 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

 
SCO ID#: 16-15471-02A  Commissioning 

 

 
SCO ID#: 16-15471-03A  Commissioning 

 
SCO ID#: 16-15471-04A  Standard Design Contract 

Package: Plant Sciences Building 

Description: Plant Sciences Building (187,126 GSF) 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Created - Not Signed 

Project Milestone 
Baseline Schedule  

-3/1/2018 

Revised 

Schedule 
Actual 

Schematic Design Approved by SCO (Final Approval) 12/1/2017 12/1/2017 12/1/2017 

Design Development Approved by SCO (Final Approval) 7/20/2018 7/20/2018  

Construction Documents Approved by SCO (Final Approval) 5/10/2019* 5/10/2019*  

Final Documents Approved by SCO (Final Approval) 5/10/2019* 5/10/2019*  

Approved for Bid 5/10/2019* 5/10/2019*  

Construction Start (Notice to Proceed) 6/20/2019 6/20/2019  

Estimated Completion (Contract Completion) 2/11/2022 2/11/2022  

Final Acceptance 2/16/2023 2/16/2023  

Final Approval - Last step of Closeout process 3/30/2023 3/30/2023  

*Schedule includes multiple phases.  Dates identified by asterisk are for the building itself.  Site work and early structural 
work begin prior to these dates. 
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Department:  Educational Institutions (Universities)   

Agency:  UNC Asheville   

Program Name:  2016 Connect NC Bond - Owen and Carmichael Hall Renovations Program ID:  12526 

 

Fund Source Authorization Allocation 

State Debt 46627-301 15,100,000 

State Debt 46627-302 6,000,000 

Total  21,100,000 

 

Bond Funds Cash 

Flow 

Baseline Cash Flow Estimate 

(New Baseline effective 3/1/2018) 

Current Cash Flow 

Estimate 

Actual Cash Flow through 

3/31/2018 

2016-2017 265,000 265,000 265,000 

2017-2018 816,770 816,770 445,450 

2018-2019 3,100,298 3,100,298 0 

2019-2020 14,785,656 14,785,656 0 

2020-2021 2,132,276 2,132,276 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 21,100,000 21,100,000 710,450 

 

Project ID: 15490 

Name: Owen Hall and Carmichael Hall Renovation 

Description: Renovate and revitalize Owen Hall and Carmichael Hall, two buildings on UNC Asheville’s campus 

that have been in continuous use for 36 years and 49 years respectively, with no major renovations 

or improvements.  Both buildings' architectural, mechanical, plumbing and electrical systems are well 

past their normal life expectancy. Owen Hall does not have fire sprinklers and the heating and air 

conditioning systems do not comply with current standards for health and comfort. The building's 

bathrooms, elevator, student art studios, art patio, and fixed seating classrooms do not meet the 

current Federal ADA Standards or the North Carolina Accessibility Code. Carmichael Hall has safety 

hazards throughout the building. For example, the fire stairs do not meet current life safety 

requirements as they exit to the interior of the building. The building does not have fire sprinklers 

and the heating and air conditioning systems do not comply with current standards for health and 
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comfort. The building fire alarm system is outdated and is not addressable. Carmichael Hall’s 

bathrooms and elevator do not meet the current Federal ADA Standards or the North Carolina 

Accessibility Code 

SCO ID#: 16-15490-02 and 02A 

Package: Owen Hall and Carmichael - PreConSvcs 

Description: Renovation of 47,366 GSF Owen Hall and 31,441 GSF Carmichael Hall 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

 

Project Milestone 
Baseline Schedule-

3/1/2018 

Revised 

Schedule 
Actual 

Schematic Design Approved by SCO (Final Approval) 12/21/2017 12/21/2017 12/21/2017 

Design Development Approved by SCO (Final Approval) 7/6/2018 7/6/2018  

Construction Documents Approved by SCO (Final Approval) 3/18/2019* 

 

3/18/2019* 

 

 

Final Documents Approved by SCO (Final Approval) 3/18/2019* 

 

3/18/2019* 

 

 

Approved for Bid 3/18/2019* 

 

3/18/2019* 

 

 

Construction Start (Notice to Proceed) 1/28/2019* 1/28/2019*  

Estimated Completion (Contract Completion) 6/18/2020 6/18/2020  

Final Acceptance 9/11/2020 9/11/2020  

Final Approval - Last step of Closeout process 9/18/2020 9/18/2020  

*There are two phases within this schedule; dates shown are for the latest (last) phase.  An earlier demolition phase will 

precede the renovation. 
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Department:  Educational Institutions (Universities)   

Agency:  UNC Chapel Hill   

Program Name:  2016 Connect NC Bond - Medical Education Building Replacement Program ID:  12528 

 

Fund Source Authorization Allocation 

Non-State Debt 46723-301  31,740,000 

State Debt 46623-301 68,000,000 

Total  99,740,000 

 
 

Bond Funds Cash 

Flow 

Baseline Cash Flow Estimate –  

(New Baseline effective 3/1/2018)* 
Current Cash Flow Estimate* 

Actual Cash Flow through 

3/31/2018* 

2016-2017 876,292 876,292 876,292 

2017-2018 7,591,681 7,591,681 5,536,115 

2018-2019 9,981,917 9,981,917 0 

2019-2020 16,846,069 16,846,069 0 

2020-2021 31,474,280 31,474,280 0 

2021-2022 1,229,761 1,229,761 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 68,000,000 68,000,000 6,412,407 

*Includes cash flow for both Medical Education Building Replacement and Berryhill Vivarium Migration projects described 
below. 

Project ID: 15501 

Name: Medical Education Building Replacement 

Description: Today nearly half of all doctors trained at the UNC School of Medicine (SOM) practice in the state of 

North Carolina.  They were educated in Berryhill Hall which is still the home for the Medical 

Education program today.  The building is past its prime not only in age, but also in function.  The 

facility has a significant amount of deferred maintenance issues, which would cost several million 

dollars to repair.  It is filled beyond capacity; when it opened in 1970, there were 353 medical 

students. In 2014, the School of Medicine trained approximately 2,400 inter-professional health 

providers and medical students.    Although UNC SOM attracts top students as evidenced by elite 

rankings in US News & World Report, outdated learning spaces make it difficult to continue to recruit 

the best.  Not only are the Microbiology, and Anatomy & Physiology labs outdated, the classrooms 
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are geared toward traditional lecture type teaching styles.  Today, instructors desire flexible space, 

so that they can incorporate newer teaching styles using small group learning and student centered 

inquiry.   Similarly, Berryhill lacks sufficient community space where students can gather and study, 

and build a home during their journey through medical school.    The new Medical Education building 

would address these deficiencies and replace Berryhill Hall with a new facility that would allow the 

Medical Education program to compete with top medical schools across the country; schools that 

have already invested in state-of-the-art facilities.  Additionally, a new medical education building 

will enable UNC-Chapel Hill to educate top students in greater numbers increasing the class size by 

nearly 30 percent. 

SCO ID#: 16-15501-01A 

Package: Medical Education Building (ADV) 

Description: 
Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 124,500 GSF Medical Education Building project 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#: 16-15501-02A  Geotechnical Services 

SCO ID#: 16-15501-03A and 3B 

Package: Medical Education Building (CMR Pre-Con) 

Description: New 145,000 GSF Medical Education Building to replace Berryhill Hall 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15501-04A  Owner Other Services 

SCO ID#: 16-15501-05A  Geotechnical Services 

SCO ID#: 16-15501-06A  Commissioning 

 

Project Milestone 
Baseline Schedule 

– 3/1/2018 
Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 1/10/2018 1/10/2018 1/10/2018 

Design Development Approved by SCO (Final Approval) 8/10/2018 8/10/2018  

Construction Documents Approved by SCO (Final Approval) 4/26/2019 4/26/2019  

Final Documents Approved by SCO (Final Approval) 4/26/2019 4/26/2019  

Approved for Bid 4/26/2019 4/26/2019  

Construction Start (Notice to Proceed) 7/5/2019 7/5/2019  
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Estimated Completion (Contract Completion) 1/3/2022 1/3/2022  

Final Acceptance 1/3/2022 1/3/2022  

Final Approval - Last step of Closeout process 1/24/2023 1/24/2023  

 

Project ID: 16108 

Name: Medical Education Building - Berryhill Vivarium Migration 

Description: To make way for the new Medical Education Building, this project will relocate the animals in the 

Berryhill Hall vivarium to various DLAM facilities across campus.  Our preliminary planning study 

shows that renovations and equipment replacement in DLAM facilities in multiple research buildings 

is necessary to allow this relocation. The project will also address $4.5M in deficiencies in existing 

DLAM facilities necessary to meet new regulatory requirements. 

SCO ID#: 16-16108-01A 

Package: Berryhill Vivarium Migration (PROGRAMMING) 

Description: Owner needs the services of an Architect for providing Programming services for the Medical 

Education Building - Berryhill Vivarium Migration project 

Package Status: Transferred to Owner      

Design Contract Type: Letter Agreement (Programming)     Status: Complete 

SCO ID#: 16-16108-02A  Geotechnical Services 

SCO ID#: 16-16108-03 and 3A Standard Design Contract, CM at Risk Preconstruction Services  

Package: Phase 1-A of Berryhill Vivarium Migration***Pre-Con*** 

Description: Phase 1-A for renovations to Molecular Biology Research Building and Taylor Hall (and Berryhill 

Hall which was later Cancelled) 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-16108-03B 

Package: Phase 1-B of Berryhill Vivarium Migration ***CMR*** 

Description: Phase 1-B for renovations to Genetic Medicine Building 

Package Status: Under Construction     1% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-16108-04A  Commissioning 

SCO ID#: 16-16108-05A  Special Inspections 
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Project Milestone 
Original 

Schedule* 
Revised Schedule* Actual 

Schematic Design Approved by SCO (Final Approval) 
Combined 

SD/DD 
Combined SD/DD Combined 

Design Development Approved by SCO (Final Approval) 4/20/2017 1/19/2018 

 

1/19/2018 

Construction Documents Approved by SCO (Final Approval) 8/14/2017 

 

6/1/2018  

Final Documents Approved by SCO (Final Approval) 8/14/2017 

 

6/1/2018  

Approved for Bid 8/14/2017 

 

6/1/2018  

Construction Start (Notice to Proceed) 10/16/2017 3/1/2018**  

Estimated Completion (Contract Completion) 4/16/2018 9/6/2019  

Final Acceptance 4/16/2018 9/6/2019  

Final Approval - Last step of Closeout process 8/30/2018 12/9/2019  

*This project was not defined when bond program schedules were established 7/1/2016 and so was not baselined at that 
time.  Information shown as “Original” reflects the initial schedule as it was previously reported.  There are two phases 
within this schedule; dates shown are the latest (last) date reported within the listed work stage, unless otherwise noted. 
**This is the beginning of construction on Phase 1. 

  

  



Joint Legislative Oversight Committee on Capital Improvements 

                     Quarterly Connect NC Bond Report 

                                     April 1, 2018 

 

Prepared: 3/23/2018 9:47:18 AM Page: 30 

Department:  Educational Institutions (Universities)   

Agency:  UNC Charlotte   

Program Name:  2016 Connect NC Bond - Sciences Building Program ID:  12529 

 

Fund Source Authorization Allocation 

State Debt 46626-301 90,000,000 

Non-General Fund 46726-301 11,000,000 

Total  101,000,000 

 

Bond Funds Cash 

Flow 

Baseline Cash Flow Estimate 

(New Baseline effective 3/1/2018) 
Current Cash Flow Estimate 

Actual Cash Flow through 

3/31/2018 

2016-2017 805,730 805,730 805,730 

2017-2018 5,040,836 5,040,836 3,419,969 

2018-2019 2,912,312 2,912,312 0 

2019-2020 37,409,657 37,409,657 0 

2020-2021 43,756,465 43,756,465 0 

2021-2022 75,000 75,000 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 90,000,000 90,000,000 4,225,699 

 

Project ID: 14355 

Name: Sciences Building 

Description: The Sciences Building will foster interdisciplinary science education and research, provide a 

collaborative environment for students and faculty, and be a symbol of UNC Charlotte’s commitment 

to science education.  The building will include STEM interdisciplinary instructional and research 

space for UNC Charlotte’s growing student population and research activities.  The University’s 

current science building was built in 1985 when campus enrollment was 11,000.   UNC Charlotte has 

grown to over 28,000 students, a 142% increase.  The new facility will integrate undergraduate 

instructional laboratories, research laboratories, faculty offices, graduate student work space and 

collaboration space into a unified center for learning and research for chemistry, biology, and 

physics.   The cutting edge facility will include the latest technology and will incorporate national 

trends in STEM education. The project also includes a regional utility plant to serve the Science 
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Building and other campus facilities. Programs and research initiatives housed in this Science Building 

will contribute to the economic development of the State and region. 

SCO ID#: 16-14355-01 and 01A 

Package: Sciences Building (ADV & PreCon Svcs) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 120,000 SF -130,000 SF Sciences Building project which also 

includes a 11,000 SF - 15,000 SF Reginal Utility Plant and 4,000 SF - 5,000 SF Data Center 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#: 16-14355-02 and 02B  Standard Design and CM at Risk Contract 

SCO ID#: 16-14355-03A   Commissioning 

 

Project Milestone 
Baseline Schedule – 

3/1/2018* 

 

Revised 

Schedule* 
Actual* 

Schematic Design Approved by SCO (Final Approval) 1/25/2018 1/25/2018 1/25/2018 

Design Development Approved by SCO (Final Approval) 6/18/2018 6/18/2018  

Construction Documents Approved by SCO (Final Approval) 12/29/2018 12/29/2018  

Final Documents Approved by SCO (Final Approval) 12/29/2018 12/29/2018  

Approved for Bid 12/29/2018 12/29/2018  

Construction Start (Notice to Proceed) 2/28/2019 2/28/2019  

Estimated Completion (Contract Completion) 11/22/2020 

 

11/22/2020 

 

 

Final Acceptance 11/22/2020 

 

11/22/2020 

 

 

Final Approval - Last step of Closeout process 11/22/2020 

 

11/22/2020 

 

 

*Schedule includes multiple phases.  Dates shown are for the building phase only. 
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Department:  Educational Institutions (Universities)   

Agency:  UNC Greensboro   

Program Name:  2016 Connect NC Bond - Nursing and Instructional Building Program ID:  12530 

 

Fund Source Authorization Allocation 

State Debt 46625-301 105,000,000 

Total  105,000,000 

 

Bond Funds Cash Flow 
Baseline Cash Flow Estimate 

(New Baseline effective 9/1/2017) 

Current Cash Flow 

Estimate 

Actual Cash Flow through 

3/31/2018 

2016-2017 2,125,782 2,125,782 2,125,782 

2017-2018 7,679,087 6,940,522 4,405,149 

2018-2019 42,220,511 40,553,362 0 

2019-2020 47,467,155 48,368,042 0 

2020-2021 5,507,466 7,012,292 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 105,000,000 105,000,000 6,530,931 

 

Project ID: 15503 

Name: Nursing and Instructional Building 

Description: This project includes demolition of the McIver Building and construction of a new four-story facility 

that will house the School of Nursing which is currently located in four buildings. The School of 

Nursing will occupy approximately fifty percent of the building allowing for enrollment expansion 

and realizing benefits resulting from being in one location. In addition to spaces for the School of 

Nursing, the facility will provide teaching and flexible laboratory research space for Biology, 

Chemistry and Health and Human Sciences as well as classroom space.  All components are critical in 

order to maximize the effectiveness of the investment by addressing immediate space needs in over-

capacity programs and leveraging opportunity for growth in enrollment in high-demand STEM and 

health fields. The new facility will be built at the same site as the current McIver Building. The project 

includes construction of phase I of the south chiller plant providing capacity for the Nursing and 

Instructional Building and enhancing reliability of the campus chilled water system. 

SCO ID#: 16-15503-01 
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Package: Nursing and Instructional Building (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 180,000SF Nursing and Instructional Building project 

 
Package Status: Complete 

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

SCO ID#: 16-15503-02 and 02A 

Package: Nursing and Instructional Building (CMR Pre-Con) 

Description: CMR Pre-Con for Nursing and Instructional Building and South Chiller Plant 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15503-02B 

Package: Abatement/Demolition Package & Early Site ***CMR Contract *** 

Description: Abatement/Demolition Package for Nursing & Instructional Building (abatement & demolition of 

the McIver Building) 

Package Status: Under Construction     5% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15503-03A   Commissioning Services 

 

Project Milestone 
Baseline Schedule – 

9/1/2017* 
Revised Schedule* Actual 

Schematic Design Approved by SCO (Final Approval) 6/2/2017 6/8/2017 6/2/2017 

Design Development Approved by SCO (Final Approval) 10/13/2017 11/3/2017 10/30/2017 

Construction Documents Approved by SCO (Final 

Approval) 

5/11/2018 4/23/2018  

Final Documents Approved by SCO (Final Approval) 5/11/2018 5/28/2018 

 

 

Approved for Bid 5/11/2018 5/28/2018 

 

5/28/2018 

 

 

Construction Start (Notice to Proceed) 7/12/2018 5/28/2018  

Estimated Completion (Contract Completion) 5/1/2020 5/1/2020  

Final Acceptance 5/1/2020 5/1/2020  

Final Approval - Last step of Closeout process 5/8/2020 5/8/2020  

*Schedule includes two phases with multiple packages.  Dates shown are for the building phase only. 
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Department:  Educational Institutions (Universities)   

Agency:  UNC Pembroke   

Program Name:  2016 Connect NC Bond - Business School Program ID:  12531 

 

Fund Source Authorization Allocation 

State Debt 46631-301 23,000,000 

Total  23,000,000 

 

Bond Funds Cash 

Flow 

Original Cash Flow 

Estimate 

Current Cash Flow 

Estimate 

Actual Cash Flow to Date Per 

Schedule* 2016-2017 2,462,632 0 0 

2017-2018 6,056,612 441,068 134,040 

2018-2019 14,480,756 3,249,205 0 

2019-2020 0 11,409,503 0 

2020-2021 0 7,900,224 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 23,000,000 23,000,000 134,040 

 

Project ID: 15504 

Name: School of Business Building 

Description: This project received $23,000,000 in appropriated funds from the approval of the NC Connect Bond.  

The project includes the demolition of an existing parking lot and the construction of an 

approximately 60,000 GSF new building that will support teaching and research, community 

outreach and professional partnerships in an integrated, state-of-the-art facility. The proposed 

building structure will offer a unique, flexible configuration that promotes interdisciplinary 

collaboration, student engagement and community connections. Additionally, the design will 

compliment and strengthen the UNCP Master Plan and will promote sustainable design features 

throughout the building. Full programing through advanced planning will be initially conducted. 

SCO ID#: 16-15504-01A 

Package: School of Business Building (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 60,000 SF School of Business Building project 
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Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#: 16-15504-02A 

Package: School of Business Building 

Description: School of Business Building 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: RFP 

 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval) 5/5/2017 11/21/2018  

Design Development Approved by SCO (Final Approval) 8/1/2017 2/15/2019  

Construction Documents Approved by SCO (Final Approval) 2/5/2018 8/22/2019  

Final Documents Approved by SCO (Final Approval) 2/5/2018 8/22/2019  

Approved for Bid 2/5/2018 8/22/2019  

Construction Start (Notice to Proceed) 2/26/2018 9/26/2019  

Estimated Completion (Contract Completion) 8/13/2019 3/12/2021  

Final Acceptance 8/13/2019 3/12/2021  

Final Approval - Last step of Closeout process 8/17/2020 3/22/2021  
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Department:  Educational Institutions (Universities)   

Agency:  UNC School Of The Arts   

Program Name:  2016 Connect NC Bond - Old Library Renovation Program ID:  12533 

 

Fund Source Authorization Allocation 

State Debt 46638-301 8,000,000 

Total  8,000,000 

 

Bond Funds Cash 

Flow 

Baseline Cash Flow Estimate 

(New Baseline effective 9/1/2017) 

Current Cash Flow 

Estimate 

Actual Cash Flow through 

3/31/2018 

2016-2017 88,293 88,293 88,293 

2017-2018 427,002 384,315 301,706 

2018-2019 1,409,582 2,648,418 0 

2019-2020 6,040,827 4,878,974 0 

2020-2021 34,296 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 8,000,000 8,000,000 389,999 

 

Project ID: 15522 

Name: Old Library Renovation 

Description: This project will consist of the renovation of the old Library space at the Workplace building totaling 

29,633 gross square feet. The space will be re-purposed to support a program that includes general 

offices, academic spaces and operational support. The existing space will require extensive 

renovation including changes to the floor plan to include offices, academic spaces and support 

spaces, new finishes and new mechanical systems to support the programmatic changes and to 

replace equipment past their useful life. Landscape and exterior enhancements and renovations will 

also be made to improve and increase building access and to create exterior performance and 

interactive spaces. 

SCO ID#: 16-15522-01A 

Package: Renovation of Old Library Space 
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Description: renovation of the Old Library space within the Workplace Building to include interior renovation 

for repurposed spaces to support general offices, academic spaces, and operational support as 

well as landscape and exterior renovations to increase building access and create performance 

and interactive spaces 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

 

Project Milestone 
Baseline Schedule – 

9/1/2017 

Revised 

Schedule 
Actual 

Schematic Design Approved by SCO (Final Approval) 6/22/2017 6/22/2017 6/22/2017 

Design Development Approved by SCO (Final Approval) 2/16/2018 12/5/2017 11/3/2017 

Construction Documents Approved by SCO (Final 

Approval) 

8/24/2018 10/22/2018  

Final Documents Approved by SCO (Final Approval) 8/24/2018 10/22/2018  

Approved for Bid 8/24/2018 10/22/2018  

Construction Start (Notice to Proceed) 11/5/2018 11/14/2018  

Estimated Completion (Contract Completion) 6/9/2020 11/4/2019  

Final Acceptance 6/9/2020 11/4/2019  

Final Approval - Last step of Closeout process 8/3/2021 12/26/2020  

Department:  Educational Institutions (Universities)   

Agency:  UNC School Of The Arts   

Program Name:  2016 Connect NC Bond - Performance Place Renovation Program ID:  12534 

 

Fund Source Authorization Allocation 

State Debt 46638-302 2,900,000 

Non-General Fund 46738-301 5,860,000 

Total  8,760,000 

 

Bond Funds Cash 

Flow 

Baseline Cash Flow Estimate 

(New Baseline effective 9/1/2017) 

Current Cash Flow 

Estimate 

Actual Cash Flow through 

3/31/2018 

2016-2017 27,000 27,000 27,000 

2017-2018 1,117,684 674,318 428,770 

2018-2019 1,728,002 2,077,905 0 
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2019-2020 27,314 120,777 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 2,900,000 2,900,000 455,770 

 

Project ID: 15523 

Name: Performance Place Renovation 

Description: This project will include various repair and renovations to existing spaces within Performance Place, 

as well as additional improvements.  The project will be split-funded with $2,900,000 in appropriated 

funding and an additional $5,000,000 in private funding.  Some roofing and windows will be replaced 

as well as some improvements to mechanical systems.  Additional improvements include a building 

expansion to support a larger lobby space and increase restroom capacity, complete lighting and 

dimming system replacements in both Freedman Theater and Catawba Theater, carpet replacement 

in Freedman Theater, and fixed and moveable seating replacement in all theater spaces.  Finishes will 

be improved in the theater spaces as well as the lobby and common spaces. Other improvements 

include increased stage access, removal of risers located side stage and backstage, updates and 

expansion of line sets, replacement of the turn table in Freedman Theater, construction of a flexible 

proscenium for Freedman theater, improved acoustics in the theater spaces, additional sound 

equipment and renovation of all restrooms. 

SCO ID#: 16-15523-01A 

Package: Performance Place Renovation (PROGRAMMING) 

Description: Owner needs the services of an Architect for providing Programming services to include Data 

Collection, Strategic Visioning, and Space Program for the Performance Place Renovation project 

Package Status: Complete      

Design Contract Type: Letter Agreement (Programming)     Status: Complete 

SCO ID#: 16-15523-02A 

Package: Performance Place Renovation 

Description: Renovations to existing spaces within Performance Place 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15523-03A  Commissioning Services 

 



Joint Legislative Oversight Committee on Capital Improvements 

                     Quarterly Connect NC Bond Report 

                                     April 1, 2018 

 

Prepared: 3/23/2018 9:47:18 AM Page: 39 

Project Milestone 
Baseline Schedule – 

9/1/2017 

Revised 

Schedule 
Actual 

Schematic Design Approved by SCO (Final Approval) 8/2/2017 8/2/2017 8/2/2017 

Design Development Approved by SCO (Final Approval) 10/13/2017 1/30/2018 11/3/2017 

Construction Documents Approved by SCO (Final 

Approval) 

3/30/2018 6/6/2018  

Final Documents Approved by SCO (Final Approval) 3/30/2018 6/6/2018  

Approved for Bid 3/30/2018 6/6/2018  

Construction Start (Notice to Proceed) 5/21/2018 8/27/2018  

Estimated Completion (Contract Completion) 3/28/2019 7/5/2019  

Final Acceptance 3/28/2019 

 

7/5/2019  

Final Approval - Last step of Closeout process 5/15/2020 8/21/2020  
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Department:  Educational Institutions (Universities)   

Agency:  UNC Wilmington   

Program Name:  2016 Connect NC Bond - Allied Health/Human Services/Nursing Building Program ID:  12532 

 

Fund Source Authorization Allocation 

State Debt 46628-301 66,000,000 

Total  66,000,000 

 

Bond Funds Cash 

Flow 

Original Cash Flow 

Estimate 

Current Cash Flow 

Estimate 

Actual Cash Flow to Date Per 

Schedule* 2016-2017 3,092,622 321,450 321,450 

2017-2018 19,262,872 4,138,887 2,625,029 

2018-2019 32,490,932 18,521,543 0 

2019-2020 11,153,574 42,688,453 0 

2020-2021 0 329,667 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 66,000,000 66,000,000 2,946,479 

 

Project ID: 15505 

Name: Allied Health Building 

Description: In keeping with the goal of increased access to quality health care, especially in rural areas, UNCW 

has developed a health programs strategic plan that includes a Health and Human Services College 

with strong partnerships with practitioners and other UNC campuses. Two of the four facilities 

envisioned by that plan (Psychology Building, School of Nursing facility) have been funded. This third 

facility would house the new Health and Human Services College; the Center for Healthy Living; 

existing academic programs in Health and Applied Human Sciences and Social Work; support space 

for military-affiliated students; and related labs and classrooms that are critical to UNCW’s ability to 

produce more health care professionals and expand services to the rural areas of the region.  

Available sites for the facility require specialized foundation work and work would include the 

extension of all primary infrastructure services to the site. 

SCO ID#: 16-15505-01A 

Package: Allied Health and Human Sciences Building (ADV) 
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Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 150,000 SF - 180,000 SF Allied Health and Human Sciences 

Building project 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#: 16-15505-02A 

Package: Allied Health Building 

Description: Building Package for Allied Health Building (145,000 GSF) 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15505-02B 

Package: Early Site ***PGMP CMR contract*** 

Description: Early Site Package for Plan Review Main CMR PGMP Contract 

Package Status: Approved for Award      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15505-03A  Commissioning Services 

 

Project Milestone Original Schedule* Revised Schedule* Actual 

Schematic Design Approved by SCO (Final Approval) 3/7/2017 Combined SD/DD  

Design Development Approved by SCO (Final Approval) 8/5/2017 3/29/2018 3/9/2018 

Construction Documents Approved by SCO (Final 

Approval) 

3/8/2018* 9/17/2018*  

Final Documents Approved by SCO (Final Approval) 3/8/2018* 9/17/2018*  

Approved for Bid 3/8/2018* 9/17/2018*  

Construction Start (Notice to Proceed) 4/25/2018* 11/15/18*  

Estimated Completion (Contract Completion) 11/28/2019* 10/30/19*  

Final Acceptance 11/28/2019 4/23/2020  

Final Approval - Last step of Closeout process 12/2/2020 7/3/2020  

*Schedule includes two phases and multiple packages beginning with Construction Documents.  Dates shown are the latest 
(last) date reported within the listed work stage. 
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Department:  Educational Institutions (Universities)   

Agency:  Western Carolina University   

Program Name:  2016 Connect NC Bond - Science/STEM Building Program ID:  12535 

 

Fund Source Authorization Allocation 

State Debt 46629-301 110,000,000 

Total  110,000,000 

 

Bond Funds Cash 

Flow 

Baseline Cash Flow Estimate 

(New Baseline effective 9/1/2017) 
Current Cash Flow Estimate 

Actual Cash Flow through 

3/31/2018 

2016-2017 2,026,733 2,026,733 2,026,733 

2017-2018 4,666,273 6,091,645 4,957,329 

2018-2019 18,845,079 18,536,289 0 

2019-2020 26,735,978 31,618,281 0 

2020-2021 41,248,246 39,575,921 0 

2021-2022 16,477,691 12,088,627 0 

2022-2023 0 62,504 0 

2023-2024 0 0 0 

Total 110,000,000 110,000,000 6,984,063 

 

Project ID: 15506 

Name: Science/STEM Building 

Description: This project would provide for a new 185,000 square-foot STEM building that will support teaching 

and research, community outreach, and professional partnerships in an integrated, state-of-the-art 

facility. The proposed building structure will offer a unique, flexible configuration that promotes 

interdisciplinary collaboration, student engagement, and community connections. Additionally, the 

project site design will implicitly strengthen the science quad and integrate site context. The scope 

will also include the demolition of the Natural Sciences Building and existing courtyard site elements, 

thereby expanding and redefining the built environment to reinforce the holistic learning 

environment program. 

SCO ID#: 16-15506-01 and 01A 

Package: Science/STEM Building (ADV)-Pre-Construction Contract 
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Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 

Energy Programming services for the 185,000 SF Science/STEM Building project 

Package Status: Under Design      

Design Contract 

Type: 
Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#:      16-15506-02  Letter Agreement – Other Design Services 

SCO ID#:      16-15506-03  Letter Agreement – Other Design Services 

SCO ID#:      16-15506-04  Building Standard Design Agreement 

SCO ID#:      16-15506-05  Letter Agreement – Other Design Services 

SCO ID#:      16-15506-06  Letter Agreement – Other Design Services 

SCO ID#:      16-15506-07  Letter Agreement – Other Design Services 

SCO ID#:      16-15506-08  Letter Agreement – Special Inspections 

SCO ID#:      16-15506-09  Letter Agreement – Other Design Services 

SCO ID#:      16-15506-12  Letter Agreement – Commissioning Services 

SCO ID#:      16-15506-13  Letter Agreement – Other Design Services 

SCO ID#:      16-15506-14  Letter Agreement – Special Inspections 

SCO ID#:      16-15506-15  Letter Agreement – Other Design Services 

Project ID: 17051 

Name: STEM Utility Extension - Memorial Dr. 

Description: To provide water line extension for new STEM building. 

SCO ID#: 17-17051-01A 

Package: Utility Extension - STEM Building 

Description: Utility Extension - STEM Building Memorial Drive Improvements-routing water line  Handle as       

University Download 

Package Status: Closeout     100% Complete 

Design Contract 

Type: 

Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 17-17051-02  Letter Agreement – Archaeology Evaluation 

SCO ID#: 17-17051-03  Letter Agreement – Materials Testing 

SCO ID#: 17-17051-04  Letter Agreement – Archaeology Evaluation (Additional Phase) 
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Project ID: 18035 

Name: Advance Utility Relocation – Niggli & NSB 

SCO ID#: 17-18035-01A 

Package: Advance Utility Relocation - Niggli & NSB 

Description: Advance Utility Relocation - Niggli & NSB 

Package Status: Review Only      

Design Contract Type: In-House Design      

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval) 7/19/2017 7/19/2017 7/19/2017 

Design Development Approved by SCO (Final Approval) 11/17/2017 11/30/2017 11/21/2017 

 
Construction Documents Approved by SCO (Final Approval) 6/22/2018 6/1/2018  

Final Documents Approved by SCO (Final Approval) 6/22/2018 6/1/2018  

Approved for Bid 6/22/2018 6/1/2018  

Construction Start (Notice to Proceed) 9/14/2018 9/14/2018  

Estimated Completion (Contract Completion) 12/1/2021 12/1/2021  

Final Acceptance 1/3/2022 1/3/2022  

Final Approval - Last step of Closeout process 5/2/2022 5/2/2022  

*“Utility Extension” and “Advance Utility Relocation” are included in the overall schedule, not established separately.  They 
are being executed separately, however, prior to the full building’s construction.  Dates shown are for the building schedule, 
excluding site/demo. 
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Department:  Educational Institutions (Universities)   

Agency:  Winston-Salem State University   

Program Name:  [40732-301] - Science and General Office Building Program ID:  11797 

 

Fund Source Authorization Allocation 

General Fund 40732-301 3,312,000 

State Debt 46632-301 50,000,000 

Total  53,312,000 

 

Bond Funds Cash 

Flow 

Original Cash Flow 

Estimate 

Current Cash Flow 

Estimate 

Actual Cash Flow to Date Per 

Schedule* 2016-2017 1,602,083 971,674 971,674 

2017-2018 23,962,299 3,381,304 2,069,278 

2018-2019 24,435,618 24,826,025 0 

2019-2020 0 20,820,997 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

Total 50,000,000 50,000,000 3,040,952 

 

Project ID: 7236 

Name: Sciences & General Office Building 

Description: The new Winston Salem State University Sciences Building will consist of 103,000 SF, encompassing 

five floors. It will be located immediately adjacent to the existing W.B. Atkinson Science Building on 

the campus of WSSU. The existing science building is not large enough to handle the current needs, 

however, will continue to operate in conjunction with the proposed new science building. The new 

building will provide additional laboratories and support spaces, animal facilities, classrooms, 

conference rooms, student study areas, faculty offices, an I.T. data center, and a small 1,350 SF 

atrium lounge area to be serviced by mobile food carts.  The new building will be used by multiple 

university science and health science programs, including Biological Sciences, Chemistry, Clinical Lab 

Science, and Forensic Science. Programs from off campus, such as the Biomedical Research 

Infrastructure Center, (BRIC), will also be incorporated, to help centralize WSSU science programs. 

SCO ID#: 07-07236-01B 

Package: Science & Office Building  ***CMR Contract*** 
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Description: This is the main Construction Manager-at-Risk Contract. 

Package Status: Under Construction     2% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

 

 
 

Project Milestone Original 

Schedule 

Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) Activities occurred  

Design Development Approved by SCO (Final Approval) prior to bond passage and held for funding 

Construction Documents Approved by SCO (Final Approval) 4/19/2017 

 

7/18/2017 9/1/2017 

Final Documents Approved by SCO (Final Approval) 4/19/2017 

 

7/18/2017 10/23/2017 

Approved for Bid 4/19/2017 

 

7/18/2017 10/23/2017 

Construction Start (Notice to Proceed) 6/28/2017 12/21/2017 12/21/2017 

Estimated Completion (Contract Completion) 4/1/2019 12/5/2019  

Final Acceptance 4/1/2019 12/5/2019  

Final Approval - Last step of Closeout process 3/30/2020 12/12/2019  

 

 
 


